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ESTIMATE RUN 12/12/2003

ESTIMATE SUMMARY 12:42:04

CONTID: C13540         ESTIMATE NO: 0012 PROG 2002

PCN: 13540-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers - B/G to SH83 (C) PERCENT TIME:

PROJECT NO: STU R200-107                  

Powers - B/G to SH83 (C)

NAME OF ROAD: Powers Boulevard

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/26/2003 DATE TIME STARTED 11/27/2002

7353 S. EAGLE STREET DATE LET 10/17/2002 DATE WORK BEGAN

 DATE AWARDED 11/07/2002 DATE TIME STOPPED 09/29/2005

 DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED 09/29/2005

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 11/27/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,009,171.52 PARTICIPATING $ $ 2,778,765.39

AWARD PROJECT AMT: 14,256,937.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-37,105.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,815.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.49

WORK DAYS

WORK DAYS

83.39%

2,991,293.25

2,778,765.39

2,741,659.99

2,711,844.73

$

$

$

$

15,017,878.27

0.00

15,017,878.27

137,866.42

15,155,744.69

-162,936.81

0.00

14,992,807.88

0.00

AMOUNT DUE 14,992,807.88 2,711,844.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,711,844.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

271.0 TIME ALLOW: 390

ORIG TIME ALLOW: 380
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

56,161.47000 56,161.471.000

0.00

0010 REMOVAL OF RIPRAP 93.470

0.000

202-00027  
 

153.000

SY  

9.66000 902.9293.470

0.00

0015 REMOVAL OF MEDIAN COVER 149.000

0.000

202-00195  
 

149.000

SY  

11.14000 1,659.86149.000

0.00

0020 REMOVAL OF CURB AND GUTTER 895.000

0.000

202-00203  
 

952.000

LF  

2.36000 2,112.20895.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 70.000

0.000

202-00210  
 

70.000

SY  

7.67000 536.9070.000

0.00

0030 REMOVAL OF ASPHALT MAT 14,005.000

0.000

202-00220  
 

14,065.000

SY  

0.64000 8,963.2014,005.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

256.000

202-00240  
 

256.000

SY  

80.48000 20,602.88256.000

20,602.88

0040 *REMOVAL OF FENCE 5,634.000

0.000

202-01000  
 

5,634.000

LF  

0.36000 2,028.245,634.000

0.00

0045 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

0.000

LF  

14.42000 0.000.000

0.00

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,235,939.000

63,343.000

203-00010  
 

1,338,750.000

CY  

1.14000 1,481,181.481,299,282.000

72,211.02

0055 MUCK EXCAVATION 311.000

0.000

203-00100  
 

1,348.000

CY  

5.62000 1,747.82311.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 20.000

0.000

203-01500  
 

50.000

HOUR

73.88000 1,477.6020.000

0.00

0065 BACKHOE 40.000

5.000

203-01510  
 

45.000

HOUR

64.77000 2,914.6545.000

323.85

0070 DOZING 16.000

0.000

203-01550  
 

16.000

HOUR

75.35000 1,205.6016.000

0.00

0075 FRONT END LOADER (RUBBER TIRED) 1.000

0.000

203-01590  
 

1.000

HOUR

70.06000 70.061.000

0.00

0080 *POTHOLING 140.000

0.000

203-01597  
 

178.000

HOUR

96.46000 13,504.40140.000

0.00

0085 STRUCTURE EXCAVATION 11,522.760

1,151.000

206-00000  
 

14,715.000

CY  

2.33000 29,529.8612,673.760

2,681.83

0090 FILTER MATERIAL (CLASS A) 94.000

4,095.000

206-00510  
 

4,189.000

CY  

27.46000 115,029.944,189.000

112,448.70

0095 TOPSOIL 44,809.000

0.000

207-00205  
 

63,502.000

CY  

1.98000 88,721.8244,809.000

0.00

0100 EROSION BALES 352.000

53.000

208-00010  
 

780.000

EACH

10.90000 4,414.50405.000

577.70

0105 *SILT FENCE 11,905.000

0.000

208-00020  
 

11,905.000

LF  

1.26000 15,000.3011,905.000

0.00

0110 CONCRETE WASHOUT STRUCTURE 5.000

0.000

208-00045  
 

5.000

EACH

388.05000 1,940.255.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TEMPORARY SLOPE DRAIN 0.000

0.000

208-00060  
 

0.000

LF  

7.27000 0.000.000

0.00

0120 SEDIMENT REMOVAL AND DISPOSAL 0.150

0.560

208-00100  
 

1.000

L S 

9,719.85000 6,901.090.710

5,443.12

0125 EROSION CONTROL SUPERVISOR 0.300

0.410

208-00200  
 

1.000

L S 

5,271.65000 3,742.870.710

2,161.38

0130 *SEEDING (NATIVE) 38.730

32.640

212-00006  
 

108.700

ACRE

334.15000 23,848.2971.370

10,906.66

0135 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

7.000

ACRE

641.40000 0.000.000

0.00

0140 *MULCHING (WEED FREE HAY) 5.000

0.000

213-00002  
 

5.000

ACRE

465.53000 2,327.655.000

0.00

0145 *MULCHING (WEED FREE STRAW) 35.300

36.000

213-00004  
 

108.600

ACRE

258.63000 18,440.3271.300

9,310.68

0150 *MULCH TACKIFIER 160.000

0.000

213-00061  
 

21,740.000

LB  

1.34000 214.40160.000

0.00

0155 *SOIL BINDER 0.800

0.000

213-00100  
 

108.600

ACRE

320.70000 256.560.800

0.00

0160 *BRUSH LAYER CUTTING 137.000

0.000

214-01010  
 

300.000

EACH

3.36000 460.32137.000

0.00

0165 *DORMANT LOG CUTTING 0.000

0.000

214-01025  
 

25.000

EACH

72.42000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *WATTLE 13.000

0.000

214-01030  
 

40.000

EACH

108.62000 1,412.0613.000

0.00

0175 *SOIL RETENTION BLANKET (PLASTIC) 5,522.000

9,002.600

216-00035  
 

29,780.000

SY  

4.76000 69,137.1014,524.600

42,852.38

0175 MATERIAL ALLOWANCE SOIL RETEN. BLANKET 0.000

0.000SY  

2.87900 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (STRAW) 17,042.000

2,060.000

216-00039  
 

28,578.000

SY  

1.06000 20,248.1219,102.000

2,183.60

0185 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

0.47000 0.000.000

0.00

0190 AGGREGATE BASE COURSE (CLASS 6) 12,867.150

0.000

304-06000  
 

12,868.000

TON 

14.10000 181,426.8212,867.150

0.00

0195 RECONDITIONING 783.000

0.000

306-01000  
 

6,970.000

SY  

0.68000 532.44783.000

0.00

0200 PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000

0.000

307-00212  
 

0.000

SY  

5.12000 0.000.000

0.00

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.510

205.000

403-00720  
 

161.930

TON 

58.61000 12,631.04215.510

12,015.05

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,757.190

0.000

403-33841  
 

10,495.580

TON 

34.35000 266,459.487,757.190

0.00

0215 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG  76-28) 359.610

0.000

403-34871  
 

3,551.440

TON 

42.47000 15,272.64359.610

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *EMULSIFIED ASPHALT (SLOW-SETTING) 265.000

0.000

411-10255  
 

1,809.000

GAL 

1.19000 315.35265.000

0.00

0225 *CONCRETE PAVEMENT (8 INCH) 0.000

3,372.000

412-00800  
 

12,362.000

SY  

28.97000 97,686.843,372.000

97,686.84

0230 *CONCRETE PAVEMENT (8-1/2 INCH) 0.000

7,988.000

412-00850  
 

12,024.000

SY  

31.09000 248,346.927,988.000

248,346.92

0235 *CONCRETE PAVEMENT (10 INCH) 0.000

0.000

412-01000  
 

4,734.000

SY  

43.45000 0.000.000

0.00

0240 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,089.000

35,603.000

420-00100  
 

38,859.000

SY  

0.70000 25,684.4036,692.000

24,922.10

0245 RIPRAP (6 INCH) 33.000

0.000

506-00206  
 

49.000

CY  

55.58000 1,834.1433.000

0.00

0250 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

45.000

CY  

33.07000 0.000.000

0.00

0255 RIPRAP (12 INCH) 0.000

12.590

506-00212  
 

856.000

CY  

30.80000 387.7712.590

387.77

0260 RIPRAP (18 INCH) 1,423.000

0.000

506-00218  
 

1,527.000

CY  

26.94000 38,335.621,423.000

0.00

0265 RIPRAP (24 INCH) 1,041.000

1,299.400

506-00224  
 

3,357.000

CY  

24.35000 56,988.742,340.400

31,640.39

0270 CONCRETE BLOCK REVETMENT 0.000

0.000

506-01100  
 

1,128.000

SY  

37.73000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE CONC. BLOCK REVETMENT 0.000

0.000SY  

22.13000 0.000.000

0.00

0275 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 24.000

0.000

507-00100  
 

2.000

CY  

281.24000 6,749.7624.000

0.00

0280 *CONCRETE CLASS B (MISCELLANEOUS) 27.200

0.000

601-01025  
 

47.000

CY  

494.57000 13,452.3027.200

0.00

0285 *REINFORCING STEEL 1,879.000

0.000

602-00000  
 

2,834.000

LB  

0.40000 751.601,879.000

0.00

0290 18 INCH REINFORCED CONCRETE PIPE 5,762.000

281.000

603-01180  
 

6,581.000

LF  

23.90000 144,427.706,043.000

6,715.90

0295 24 INCH REINFORCED CONCRETE PIPE 1,715.000

297.000

603-01240  
 

2,012.000

LF  

32.90000 66,194.802,012.000

9,771.30

0300 30 INCH REINFORCED CONCRETE PIPE 339.000

114.000

603-01300  
 

453.000

LF  

39.48000 17,884.44453.000

4,500.72

0305 36 INCH REINFORCED CONCRETE PIPE 1,142.000

154.000

603-01360  
 

1,296.000

LF  

55.09000 71,396.641,296.000

8,483.86

0310 42 INCH REINFORCED CONCRETE PIPE 759.000

233.000

603-01420  
 

992.000

LF  

60.95000 60,462.40992.000

14,201.35

0315 48 INCH REINFORCED CONCRETE PIPE 240.000

0.000

603-01480  
 

283.000

LF  

102.44000 24,585.60240.000

0.00

0320 54 INCH REINFORCED CONCRETE PIPE 966.000

552.000

603-01540  
 

1,518.000

LF  

110.52000 167,769.361,518.000

61,007.04
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 66 INCH REINFORCED CONCRETE PIPE 148.000

0.000

603-01660  
 

148.000

LF  

222.26000 32,894.48148.000

0.00

0330 72 INCH REINFORCED CONCRETE PIPE 1,900.000

0.000

603-01720  
 

1,900.000

LF  

224.89000 427,291.001,900.000

0.00

0335 18 INCH REINFORCED CONCRETE END SECTION 7.000

1.000

603-05018  
 

7.000

EACH

475.33000 3,802.648.000

475.33

0340 24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

498.66000 498.661.000

0.00

0345 36 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

803.71000 3,214.844.000

0.00

0350 42 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

2.000

EACH

891.51000 891.511.000

0.00

0355 54 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05054  
 

3.000

EACH

1,197.05000 3,591.153.000

0.00

0360 72 INCH REINFORCED CONCRETE END SECTION 6.000

1.000

603-05072  
 

7.000

EACH

1,898.02000 13,286.147.000

1,898.02

0363 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE 1,662.000

0.000

603-50008  
 

1,662.000

LF  

36.45000 60,579.901,662.000

0.00

0365 12 INCH PLASTIC PIPE 1,169.000

0.000

603-50012  
 

1,396.000

LF  

34.08000 39,839.521,169.000

0.00

0370 12 INCH DUCTILE IRON PIPE 460.000

0.000

603-82012  
 

460.000

LF  

46.98000 21,610.80460.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 INLET TYPE C (5 FOOT) 4.900

2.500

604-00305  
 

12.000

EACH

1,737.94000 12,860.767.400

4,344.85

0380 INLET TYPE C (10 FOOT) 3.500

1.500

604-00310  
 

7.000

EACH

2,396.64000 11,983.205.000

3,594.96

0385 INLET TYPE C (15 FOOT) 0.700

0.000

604-00315  
 

2.000

EACH

3,481.68000 2,437.180.700

0.00

0390 INLET TYPE D (5 FOOT) 1.400

0.000

604-00505  
 

2.000

EACH

2,512.83000 3,517.961.400

0.00

0395 INLET TYPE D (10 FOOT) 2.100

-0.700

604-00510  
 

3.000

EACH

3,148.96000 4,408.541.400

-2,204.27

0400 INLET TYPE R  L 5 (5 FOOT) 2.100

0.000

604-19105  
 

3.000

EACH

3,190.93000 6,700.952.100

0.00

0405 INLET TYPE R  L 10 (5 FOOT) 3.500

0.000

604-19205  
 

5.000

EACH

4,430.18000 15,505.633.500

0.00

0410 INLET TYPE R  L 10 (10 FOOT) 1.400

0.000

604-19210  
 

2.000

EACH

5,010.32000 7,014.451.400

0.00

0415 INLET TYPE R  L 15 (5 FOOT) 10.700

0.000

604-19305  
 

15.000

EACH

5,824.70000 62,324.2910.700

0.00

0420 INLET TYPE R  L 15 (10 FOOT) 2.300

0.000

604-19310  
 

3.000

EACH

6,536.87000 15,034.802.300

0.00

0425 VANE GRATE INLET (5 FOOT) 0.700

0.000

604-25005  
 

2.000

EACH

3,288.64000 2,302.050.700

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 VANE GRATE INLET (10 FOOT) 2.100

1.000

604-25010  
 

6.000

EACH

4,447.62000 13,787.623.100

4,447.62

0431 ADDED ITEM (EACH)/ INLET SPECIAL (TYPE D) 0.000

5.000

900-00007  
 

5.000

EACH

3,990.00000 19,950.005.000

19,950.00

0432 ADDED ITEM (EACH)/ SPECIAL INLET FOR STR OJ1 0.000

1.000

900-00007  
 

3.000

EACH

3,310.36000 3,310.361.000

3,310.36

0435 MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

2.000

EACH

1,670.73000 3,341.462.000

0.00

0440 MANHOLE SLAB BASE (10 FOOT) 2.900

1.000

604-30010  
 

4.000

EACH

2,908.52000 11,343.233.900

2,908.52

0445 MANHOLE SPECIAL 3.000

1.000

604-39000  
 

4.000

EACH

6,266.02000 25,064.084.000

6,266.02

0450 MANHOLE SPECIAL (15 FOOT) 4.000

0.000

604-39015  
 

4.000

EACH

2,462.76000 9,851.044.000

0.00

0451 MH SPEC (20 FT) MANHOLE SPECIAL (20 FOOT) 2.000

0.000

604-39020  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

0455 MANHOLE SPECIAL (35 FOOT) 1.000

0.000

604-39035  
 

2.000

EACH

5,573.40000 5,573.401.000

0.00

0460 4 INCH PERFORATED PIPE UNDERDRAIN 6,165.000

2,609.000

605-00040  
 

8,774.000

LF  

3.05000 26,760.708,774.000

7,957.45

0465 SUBSURFACE DRAIN OUTLET STRUCTURE 0.000

0.000

605-84100  
 

6.000

EACH

540.40000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

1,186.000

LF  

61.95000 0.000.000

0.00

0470 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 1,186.000

0.000LF  

28.10000 33,326.601,186.000

0.00

0475 *END POST 12.000

0.000

607-00005  
 

12.000

EACH

88.47000 1,061.6412.000

0.00

0480 *CORNER AND LINE BRACE POST 60.000

0.000

607-00010  
 

60.000

EACH

98.53000 5,911.8060.000

0.00

0485 *FENCE BARBED WIRE WITH METAL POSTS 17,845.000

0.000

607-01000  
 

17,845.000

LF  

1.00000 17,845.0017,845.000

0.00

0490 *FENCE (PLASTIC) 3,612.000

0.000

607-11525  
 

3,612.000

LF  

1.28000 4,623.363,612.000

0.00

0495 *FENCE BARRIER WITH METAL POSTS 2,192.000

0.000

607-21300  
 

2,192.000

LF  

1.08000 2,367.362,192.000

0.00

0500 *END POST (CHAIN LINK) 4.000

0.000

607-52905  
 

4.000

EACH

91.64000 366.564.000

0.00

0505 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000

0.000

607-52910  
 

5.000

EACH

96.87000 484.355.000

0.00

0510 *FENCE CHAIN LINK (48 INCH) 0.000

0.000

607-53148  
 

0.000

LF  

6.65000 0.000.000

0.00

0515 *CONCRETE SIDEWALK 2,277.000

1,362.000

608-00000  
 

4,125.000

SY  

18.83000 68,522.373,639.000

25,646.46
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

0.000

SY  

54.00000 0.000.000

0.00

0521 ADDED ITEM (SQUARE YARD)/ CONCRETE CURB RAMP (SPECI AL) 18.000

0.000

900-00022  
 

248.000

SY  

42.20000 759.6018.000

0.00

0522 TRUNCATED DOMES TRUNCATED DOME PANELS 48.000

0.000

608-00015  
 

518.000

SF  

37.05000 1,778.4048.000

0.00

0525 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,631.000

1,517.000

609-21010  
 

6,125.000

LF  

6.83000 35,160.845,148.000

10,361.11

0530 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,111.000

1,492.000

609-21020  
 

10,069.000

LF  

7.76000 51,239.286,603.000

11,577.92

0535 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

6,716.000

SF  

3.36000 0.000.000

0.00

0540 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 11,685.000

0.000

613-01200  
 

12,787.000

LF  

4.40000 51,414.0011,685.000

0.00

0545 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 4,442.000

498.000

613-01400  
 

6,284.000

LF  

7.50000 37,050.004,940.000

3,735.00

0550 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

75.000

EACH

641.40000 0.000.000

0.00

0555 *WIRING 0.000

0.060

613-10000  
 

0.140

L S 

25,952.00000 1,557.120.060

1,557.12

0560 *LIGHT STANDARD ALUMINUM (35 FOOT) 6.000

0.000

613-30350  
 

9.000

EACH

1,629.37000 9,776.226.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *CONCRETE FOUNDATION PAD 8.000

1.000

613-40000  
 

9.000

EACH

589.68000 5,307.129.000

589.68

0570 *LIGHT STANDARD TIMBER (TEMPORARY) 12.000

0.000

613-50400  
 

12.000

EACH

941.41000 11,296.9212.000

0.00

0575 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

4.000

613-70400  
 

9.000

EACH

336.22000 1,344.884.000

1,344.88

0580 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

132.000

SF  

20.69000 0.000.000

0.00

0585 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

139.000

SF  

22.76000 0.000.000

0.00

0590 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

0.000

LF  

12.41000 0.000.000

0.00

0591 STEEL SIGN POST (2.5 IN RD) (SLIP) STEEL SIGN P OST 
(2.5 INCH ROUND)(SLIP BASE)

0.000

0.000

614-01552  
 

319.000

LF  

12.41000 0.000.000

0.00

0595 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 0.000

0.000

614-03100  
 

21.000

EACH

2,069.04000 0.000.000

0.00

0600 16 INCH DUCTILE IRON PIPE 3,020.000

0.000

619-06160  
 

3,020.000

LF  

48.00000 144,960.003,020.000

0.00

0605 24 INCH DUCTILE IRON PIPE 264.000

0.000

619-06240  
 

264.000

LF  

102.90000 27,165.60264.000

0.00

0610 18 INCH WELDED STEEL PIPE 91.000

0.000

619-10180  
 

91.000

LF  

38.23000 3,478.9391.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 20 INCH WELDED STEEL PIPE 1,397.000

0.000

619-10200  
 

1,397.000

LF  

42.27000 59,051.191,397.000

0.00

0615 MATERIAL ALLOWANCE 20" WELDED STEEL PIPE 0.000

0.000LF  

27.74000 0.000.000

0.00

0620 24 INCH WELDED STEEL PIPE 435.000

0.000

619-10240  
 

435.000

LF  

47.31000 20,579.85435.000

0.00

0625 12 INCH GATE VALVE 1.000

0.000

619-75096  
 

1.000

EACH

1,338.27000 1,338.271.000

0.00

0630 16 INCH BUTTERFLY VALVE 11.000

0.000

619-76128  
 

11.000

EACH

2,955.18000 32,506.9811.000

0.00

0635 HAUL ROAD 1.000

0.000

621-00200  
 

1.000

L S 

16,791.43000 16,791.431.000

0.00

0640 *DETOUR 0.500

0.000

621-00425  
 

1.000

L S 

131,486.06000 65,743.030.500

0.00

0645 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

176,215.19000 167,404.430.950

0.00

0650 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

798,531.08000 798,531.081.000

0.00

0655 *PAVEMENT MARKING PAINT 2.000

0.000

627-00001  
 

45.000

GAL 

67.24000 134.482.000

0.00

0660 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

65.000

GAL 

87.93000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

1,223.000

SF  

12.41000 0.000.000

0.00

0670 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

1,357.000

SF  

12.41000 0.000.000

0.00

0675 *FLAGGING 2,448.300

126.000

630-00000  
 

2,802.000

HOUR

20.69000 53,262.272,574.300

2,606.94

0680 *TRAFFIC CONTROL INSPECTION 136.000

18.000

630-00007  
 

303.000

DAY 

56.90000 8,762.60154.000

1,024.20

0685 *TRAFFIC CONTROL MANAGEMENT 137.000

14.000

630-00012  
 

166.000

DAY 

305.18000 46,082.18151.000

4,272.52

0690 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.200

0.000

630-80336  
 

8.000

EACH

206.90000 1,489.687.200

0.00

0695 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.600

0.000

630-80341  
 

34.000

EACH

40.35000 1,234.7130.600

0.00

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.200

0.000

630-80342  
 

38.000

EACH

71.38000 2,441.2034.200

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

4.000

EACH

87.94000 316.583.600

0.00

0710 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.150

0.000

630-80344  
 

54.000

SF  

14.33000 689.9948.150

0.00

0715 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

672.44000 1,210.391.800

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

517.26000 0.000.000

0.00

0725 *DRUM CHANNELIZING DEVICE 171.900

0.000

630-80360  
 

191.000

EACH

31.04000 5,335.78171.900

0.00

0726 CONC BARRIER (TEMP) TEMPORARY CONCRETE BARRIER @ ROYAL
PINE DRIVE

399.600

0.000

630-80370  
 

444.000

LF  

16.75000 6,693.30399.600

0.00

0730 *TRAFFIC CONE 51.300

0.000

630-80380  
 

57.000

EACH

6.21000 318.5751.300

0.00

0735 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0740 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0745 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0750 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

605.000

EACH

1.00000 0.000.000

0.00

0755 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A QUALITY INCENTIVE PAYMENT ASPHALT QUALITY P AVEMENT
INCENTIVE

0.000

0.000

700-70025  
 

17,513.880

F A 

1.00000 0.000.000

0.00

0765 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 F/A ASPHALT SMOOTHNESS INCENTIVE 0.000

0.000

700-70033  
 

799.760

F A 

1.00000 0.000.000

0.00

0775 F/A PCCP SMOOTHNESS INCENTIVE 0.000

0.000

700-70034  
 

8,601.400

F A 

1.00000 0.000.000

0.00

0780 FORCED ACCOUNTS PCCP QUAILITY PAVEMENT INCENTIVE 0.000

0.000

700-70036  
 

38,481.890

F A 

1.00000 0.000.000

0.00

0785 F/A CONTAMINATED SOIL 2,311,481.960

1,316,155.650

700-70037  
 

3,737,545.420

F A 

1.00000 3,627,637.613,627,637.610

1,316,155.65

0790 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

7,745.190

F A 

1.00000 0.000.000

0.00

1086 3 IN ELEC COND (P) 3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-01300  
 

1,015.000

LF  

7.50000 0.000.000

0.00

1280 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 
IMPROVEMENTS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1285 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1290 ADDED ITEM (FOOT)/ ADDITIONAL PLASTIC FENCE FOR PIN E &
KETTLE CRK MOUSE HABITAT

1,581.000

0.000

900-00012  
 

2,174.000

LF  

0.90000 1,422.901,581.000

0.00

1300 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL CELL PHONES 2,108.860

0.000

900-00006  
 

2,108.860

DOL 

1.00000 2,108.862,108.860

0.00

1305 36 IN WELD STEEL PIPE 36 INCH WELDED STEEL PIPE 575.000

0.000

619-10360  
 

575.000

LF  

123.85000 71,213.75575.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1310 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION FOR 
SANITARY SEWER WORK

1.000

0.000

900-00014  
 

1.000

L S 

2,733.00000 2,733.001.000

0.00

1315 ADDED ITEM (LUMP SUM)/ REMOVAL OF TRASH 1.000

0.000

900-00014  
 

1.000

L S 

1,256.00000 1,256.001.000

0.00

1320 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK AT CHAPEL HI LLS
DRIVE

1.000

0.000

900-00014  
 

1.000

L S 

1,565.00000 1,565.001.000

0.00

1325 ADDED ITEM (LUMP SUM)/ WATERLINE LOWERING AT THUNDER 
MOUNTAIN

1.000

0.000

900-00014  
 

1.000

L S 

9,850.00000 9,850.001.000

0.00

1330 ADDED ITEM (LUMP SUM)/ WATERLINE FITTINGS FOR LOWER ING
AT THUNDER MOUNTAIN

1.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

1335 REM STRUCTURE REMOVAL OF STRUCTURES 2.000

0.000

202-00001  
 

2.000

EACH

875.60000 1,751.202.000

0.00

1340 REM SIDEWALK REMOVAL OF SIDEWALK 27.000

0.000

202-00200  
 

124.000

SY  

19.00000 513.0027.000

0.00

1345 REM GROUND SIGN REMOVAL OF GROUND SIGN 15.000

0.000

202-00810  
 

15.000

EACH

90.00000 1,350.0015.000

0.00

1350 RES GROUND SIGN RESET GROUND SIGN 0.000

0.000

210-00810  
 

5.000

EACH

227.00000 0.000.000

0.00

1355 ADDED ITEM (FOOT)/ 6 INCH ACTIVE UNDERDRAIN 1,662.000

0.000

900-00012  
 

1,662.000

LF  

10.00000 16,620.001,662.000

0.00

1360 ADDED ITEM (LUMP SUM)/ REMOVE AND REINSTALL 12" 
DUCTILE IRON PIPE

1.000

0.000

900-00014  
 

1.000

L S 

3,758.40000 3,758.401.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1365 ADDED ITEM (LUMP SUM)/ ADDN'L COMPENSATION FOR 24" 
WATER MAIN TIE-IN

1.000

0.000

900-00014  
 

1.000

L S 

2,415.00000 2,415.001.000

0.00

1370 ADJ MANHOLE ADJUSTMENT OF MANHOLES 0.000

3.000

210-04010  
 

6.000

EACH

950.00000 2,850.003.000

2,850.00

1375 ADDED ITEM (FOOT)/ ELECTRIC CONCRETE ENCASED PVC 
CONDUIT BANK (3 - 1 1/2")

433.000

0.000

900-00012  
 

433.000

LF  

21.85000 9,461.05433.000

0.00

1380 ADDED ITEM (LUMP SUM)/ DEWATERING AT UNION/POWERS 
INTERSECTION

1.000

0.000

900-00014  
 

1.000

L S 

4,383.53000 4,383.531.000

0.00

1385 ADDED ITEM (LUMP SUM)/ PROJECT LIEN (XKE CONSTRUCTI ON 
INC.)

-47,150.800

47,150.800

900-00014  
 

0.000

L S 

1.00000 0.000.000

47,150.80

1390 ADDED ITEM (LUMP SUM)/ ADDITIONAL PCHS SANITARY SEW ER 
WORK

1.000

0.000

900-00014  
 

1.000

L S 

32,783.95000 32,783.951.000

0.00

1395 ADDED ITEM (CUBIC YARD)/ IMPORT OF SUITABLE SUBGRAD E 
MATERIAL SOUTH OF KETTLE CREEK

0.000

8,387.000

900-00004  
 

8,387.000

CY  

4.04000 33,883.488,387.000

33,883.48

1400 ADDED ITEM (CUBIC YARD)/ OLD RANCH ROAD SLOPE 
EMBANKMENT

0.000

1,414.000

900-00004  
 

1,414.000

CY  

3.00000 4,242.001,414.000

4,242.00

1405 ADDED ITEM (FOOT)/ INVOICE COST FOR PIPE USED TO TI E 
INTO NEW CBC AT ORR AND

0.000

115.000

900-00012  
 

115.000

LF  

16.06000 1,846.90115.000

1,846.90

1410 ADDED ITEM (LUMP SUM)/ 60" CMP RESTOCKING FEE 0.000

0.000

900-00014  
 

1.000

L S 

1,537.80000 0.000.000

0.00

1415 ADDED ITEM (LUMP SUM)/ ADD'L WARNING/DANGER SIGNS @  SH
83 CDOT YARD

0.000

0.000

900-00014  
 

1.000

L S 

574.00000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1420 ADDED ITEM (LUMP SUM)/ ADD'L SAFETY FENCE AT PCHS 0.000

0.000

900-00014  
 

1.000

L S 

1,380.33000 0.000.000

0.00

1425 ADDED ITEM (LUMP SUM)/ CLEAN UP AT SH 83 CDOT YARD 0.000

0.000

900-00014  
 

1.000

L S 

9,885.00000 0.000.000

0.00

1430 ADDED ITEM (LUMP SUM)/ UNION BLVD. VALUE ENGINEERIN G 0.000

0.000

900-00014  
 

1.000

L S 

30,054.34000 0.000.000

0.00

1441 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 0.000

0.000

900-00010  
 

85.000

HOUR

116.83980 0.000.000

0.00

1450 ADDED ITEM (LUMP SUM)/ PCHS SHOTPUT RECONSTRUCTION 0.000

0.000

900-00014  
 

1.000

L S 

3,287.97000 0.000.000

0.00

1455 ADDED ITEM (CUBIC YARD)/ UNION SUBGRADE REPAIR 0.000

0.000

900-00004  
 

2,313.000

CY  

3.00000 0.000.000

0.00

1460 ADDED ITEM (FOOT)/ 20" STEEL UTILITY SLEEVE FOR 
SANITARY SEWER ORR/KETTLE CREEK

0.000

0.000

900-00012  
 

555.000

LF  

66.70000 0.000.000

0.00

1465 ADDED ITEM (EACH)/ TRAFFIC JUNCTION PULL BOX 0.000

0.000

900-00007  
 

3.000

EACH

859.05000 0.000.000

0.00

1470 ADDED ITEM (LUMP SUM)/ RELOCATE 20" STEEL CASING 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

1475 ADDED ITEM (LUMP SUM)/ INSTALLATION OF CHASE DRAIN AND
RELATED WORK

0.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 0.000.000

0.00

1480 ADDED ITEM (LUMP SUM)/ CONDUIT EXTENSIONS AT PINE 
CREEK

0.000

0.000

900-00014  
 

1.000

L S 

9,191.75000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1490 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR CONDUIT 0.000

0.000

900-00014  
 

1.000

L S 

1,606.00000 0.000.000

0.00

1495 ADDED ITEM (DOLLAR)/ PROJECT LIEN:  CASTLE ROCK 
CONSTRUCTION

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1500 ADDED ITEM (LUMP SUM)/ ADDITIONAL ELECTRICAL WORK O N 
BRIDGE STRUCTURES

0.000

0.000

900-00014  
 

1.000

L S 

13,441.75000 0.000.000

0.00

CAT 10,035,805.442,323,176.5612,101,187.71CURRENT AMT0200 $ $ $

CAT NO0201 JACKSON CREEK MITIGATION SITE

0800 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

73.88000 0.000.000

0.00

0805 FRONT END LOADER (RUBBER TIRED) 0.000

0.000

203-01590  
 

0.000

HOUR

70.06000 0.000.000

0.00

0810 TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

1.98000 0.000.000

0.00

0815 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

2.000

ACRE

641.40000 0.000.000

0.00

0820 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

2.000

ACRE

465.53000 0.000.000

0.00

0825 *DECIDUOUS TREE (1 INCH CALIPER) 0.000

0.000

214-00210  
 

0.000

EACH

206.90000 0.000.000

0.00

0830 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

15.000

EACH

28.97000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0201 JACKSON CREEK MITIGATION SITE

0835 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

2,200.000

EACH

2.07000 0.000.000

0.00

0840 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

4,000.000

EACH

3.36000 0.000.000

0.00

0845 *TRANSPLANT PLUG 0.000

0.000

215-00600  
 

1,500.000

EACH

5.69000 0.000.000

0.00

0850 *FENCE (PLASTIC) 2,404.000

0.000

607-11525  
 

2,404.000

LF  

1.28000 3,077.122,404.000

0.00

1435 ADDED ITEM (HOUR)/ JACKSON CREEK EXCAVATOR 0.000

0.000

900-00010  
 

106.000

HOUR

114.28000 0.000.000

0.00

1440 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 0.000

0.000

900-00010  
 

0.000

HOUR

127.05000 0.000.000

0.00

1445 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 0.000

0.000

900-00010  
 

0.000

HOUR

138.59000 0.000.000

0.00

1446 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 0.000

0.000

900-00010  
 

107.000

HOUR

112.06570 0.000.000

0.00

1485 ADDED ITEM (LUMP SUM)/ EROSION CONTROL REPAIRS 0.000

0.000

900-00014  
 

1.000

L S 

18,849.50000 0.000.000

0.00

CAT 3,077.120.0075,208.74CURRENT AMT0201 $ $ $

CAT NO0300 I-17-NU STR. NO. I-17-NU

0855 *STRUCTURE BACKFILL (CLASS 1) 716.000

0.000

206-00100  
 

716.000

CY  

6.34000 4,539.44716.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NU STR. NO. I-17-NU

0860 *MECHANICAL REINFORCEMENT OF SOIL 716.000

0.000

206-00360  
 

716.000

CY  

10.91000 7,811.56716.000

0.00

0865 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

3,610.43000 3,610.431.000

0.00

0865 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.523

0.000EACH

3,610.43000 5,498.681.523

0.00

0870 *CONCRETE SEALER 0.000

0.000

515-00400  
 

853.000

SY  

4.12000 0.000.000

0.00

0875 WATERSTOP 180.000

0.000

518-00100  
 

180.000

LF  

14.45000 2,601.00180.000

0.00

0880 BRIDGE EXPANSION DEVICE (0-4 INCH) 68.000

0.000

518-01004  
 

85.000

LF  

75.62000 5,142.1668.000

0.00

0885 CONCRETE CLASS D (BRIDGE) 488.900

0.000

601-03040  
 

489.000

CY  

241.29000 117,966.68488.900

0.00

0890 *BRIDGE DECK FINISH (SAWED GROOVES) 834.000

0.000

601-40250  
 

834.000

SY  

4.09000 3,411.06834.000

0.00

0895 *STRUCTURAL CONCRETE STAIN 682.000

0.000

601-40400  
 

772.000

SY  

5.77000 3,935.14682.000

0.00

0900 *REINFORCING STEEL 8,470.800

0.000

602-00000  
 

8,471.000

LB  

0.40000 3,388.328,470.800

0.00

0905 *REINFORCING STEEL (EPOXY COATED) 68,530.000

0.000

602-00020  
 

68,530.000

LB  

0.47000 32,209.1068,530.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NU STR. NO. I-17-NU

0910 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

385.000

LF  

61.95000 0.000.000

0.00

0910 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 385.000

0.000LF  

28.10000 10,818.50385.000

0.00

0915 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 203.000

0.000

613-01200  
 

203.000

LF  

4.40000 893.20203.000

0.00

0920 *PRESTRESSED CONCRETE I (BT84) 906.000

0.000

618-00184  
 

906.000

LF  

128.08000 116,040.48906.000

0.00

CAT 317,865.750.00330,742.73CURRENT AMT0300 $ $ $

CAT NO0301 RAMP B STR. NO. I-17-NV

0925 *STRUCTURE BACKFILL (CLASS 1) 667.000

0.000

206-00100  
 

667.000

CY  

6.34000 4,228.78667.000

0.00

0930 *MECHANICAL REINFORCEMENT OF SOIL 667.000

0.000

206-00360  
 

667.000

CY  

10.91000 7,276.97667.000

0.00

0935 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG  76-28) 0.000

0.000

403-34871  
 

0.000

TON 

42.47000 0.000.000

0.00

0940 BRIDGE DRAIN (SPECIAL) 0.500

0.000

513-00690  
 

1.000

EACH

3,610.43000 1,805.220.500

0.00

0945 *WATERPROOFING (MEMBRANE) 848.000

0.000

515-00120  
 

848.000

SY  

7.26000 6,156.48848.000

0.00

0950 WATERSTOP 175.000

0.000

518-00100  
 

175.000

LF  

14.45000 2,528.75175.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0301 RAMP B STR. NO. I-17-NV

0955 BRIDGE EXPANSION DEVICE (0-4 INCH) 64.000

0.000

518-01004  
 

80.000

LF  

75.62000 4,839.6864.000

0.00

0960 CONCRETE CLASS D (BRIDGE) 468.700

0.000

601-03040  
 

468.700

CY  

241.29000 113,092.62468.700

0.00

0965 *STRUCTURAL CONCRETE STAIN 665.000

0.000

601-40400  
 

795.000

SY  

5.77000 3,837.05665.000

0.00

0970 *REINFORCING STEEL 7,840.900

0.000

602-00000  
 

7,841.000

LB  

0.40000 3,136.367,840.900

0.00

0975 *REINFORCING STEEL (EPOXY COATED) 66,136.850

0.000

602-00020  
 

62,207.000

LB  

0.47000 31,084.3266,136.850

0.00

0980 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

385.000

LF  

61.95000 0.000.000

0.00

0980 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 385.000

0.000LF  

28.10000 10,818.50385.000

0.00

0985 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 202.000

0.000

613-01200  
 

202.000

LF  

4.40000 888.80202.000

0.00

0990 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01250  
 

0.000

LF  

8.74000 0.000.000

0.00

0991 3 IN ELEC COND (P) 3 INCH ELEC. CONDUIT (PLASTI C) 202.000

0.000

613-01300  
 

202.000

LF  

7.50000 1,515.00202.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0301 RAMP B STR. NO. I-17-NV

0995 *PRESTRESSED CONCRETE I (BT84) 906.000

0.000

618-00184  
 

906.000

LF  

128.08000 116,040.48906.000

0.00

CAT 307,249.010.00322,199.50CURRENT AMT0301 $ $ $

CAT NO0302 KETTLE CREEK SB I-17-MK

1000 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,217.000

CY  

6.34000 0.000.000

0.00

1005 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,217.000

CY  

10.91000 0.000.000

0.00

1010 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG  76-28) 0.000

0.000

403-34871  
 

0.000

TON 

42.47000 0.000.000

0.00

1015 *DRILLED CAISSON (24 INCH) 770.400

0.000

503-00024  
 

770.000

LF  

43.99000 33,889.90770.400

0.00

1020 *DRILLED CAISSON (78 INCH) 294.700

0.000

503-00078  
 

295.000

LF  

268.38000 79,091.59294.700

0.00

1025 *STRUCTURAL STEEL 1,229,063.000

0.000

509-00000  
 

1,229,063.000

LB  

0.81000 995,541.031,229,063.000

0.00

1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000LB  

0.81000 0.000.000

0.00

1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000LB  

0.81000 0.000.000

0.00

1030 BEARING DEVICE (TYPE I) 16.000

0.000

512-00101  
 

16.000

EACH

734.28000 11,748.4816.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0302 KETTLE CREEK SB I-17-MK

1035 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

3.000

EACH

3,610.43000 0.000.000

0.00

1035 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.828

0.000EACH

3,610.43000 6,599.871.828

0.00

1040 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

4,514.000

SY  

7.26000 0.000.000

0.00

1045 WATERSTOP 0.000

0.000

518-00100  
 

231.000

LF  

14.45000 0.000.000

0.00

1050 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

164.000

LF  

75.62000 0.000.000

0.00

1050 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4  INCH) 164.000

0.000LF  

54.50000 8,938.00164.000

0.00

1055 CONCRETE CLASS D (BRIDGE) 1,075.060

726.400

601-03040  
 

2,109.000

CY  

241.29000 434,674.281,801.460

175,273.06

1055 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000

0.000CY  

241.29000 0.000.000

0.00

1060 *STRUCTURAL CONCRETE STAIN 1,148.000

0.000

601-40400  
 

2,117.000

SY  

5.77000 6,623.961,148.000

0.00

1065 *REINFORCING STEEL 125,767.000

0.000

602-00000  
 

125,767.000

LB  

0.40000 50,306.80125,767.000

0.00

1070 *REINFORCING STEEL (EPOXY COATED) 0.000

309,834.000

602-00020  
 

334,206.000

LB  

0.47000 145,621.98309,834.000

145,621.98
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0302 KETTLE CREEK SB I-17-MK

1075 *BRIDGE RAIL TYPE 10M 0.000

64.000

606-11030  
 

995.000

LF  

61.95000 3,964.8064.000

3,964.80

1075 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 995.000

-64.000LF  

28.10000 26,161.10931.000

-1,798.40

1080 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

458.000

613-01200  
 

1,382.000

LF  

4.40000 2,015.20458.000

2,015.20

1081 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECI AL) 0.000

0.000

900-00012  
 

143.000

LF  

7.50000 0.000.000

0.00

1085 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01250  
 

0.000

LF  

8.74000 0.000.000

0.00

CAT 1,805,176.99325,076.641,997,942.59CURRENT AMT0302 $ $ $

CAT NO0303 KETTLE CREEK NB I-17-MJ

1090 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,085.000

CY  

6.34000 0.000.000

0.00

1095 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,085.000

CY  

10.91000 0.000.000

0.00

1100 *DRILLED CAISSON (24 INCH) 663.100

0.000

503-00024  
 

663.000

LF  

43.99000 29,169.77663.100

0.00

1105 *DRILLED CAISSON (78 INCH) 193.000

0.000

503-00078  
 

193.000

LF  

268.38000 51,797.34193.000

0.00

1110 *STRUCTURAL STEEL 1,070,895.000

0.000

509-00000  
 

1,070,895.000

LB  

0.81000 867,424.951,070,895.000

0.00
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PCN: 13540-BID    ESTIMATE RUN

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 KETTLE CREEK NB I-17-MJ

1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000LB  

0.81000 0.000.000

0.00

1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000LB  

0.81000 0.000.000

0.00

1115 BEARING DEVICE (TYPE I) 14.000

0.000

512-00101  
 

14.000

EACH

734.28000 10,279.9214.000

0.00

1120 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

3.000

EACH

3,610.43000 0.000.000

0.00

1125 *CONCRETE SEALER 0.000

0.000

515-00400  
 

3,839.000

SY  

4.12000 0.000.000

0.00

1130 WATERSTOP 0.000

0.000

518-00100  
 

199.000

LF  

14.45000 0.000.000

0.00

1135 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

142.000

LF  

75.62000 0.000.000

0.00

1135 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4  INCH) 142.000

0.000LF  

54.50000 7,739.00142.000

0.00

1140 CONCRETE CLASS D (BRIDGE) 868.850

0.000

601-03040  
 

1,888.200

CY  

241.29000 209,644.82868.850

0.00

1140 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000

0.000CY  

241.29000 0.000.000

0.00

1145 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

3,648.000

SY  

4.09000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0303 KETTLE CREEK NB I-17-MJ

1150 *STRUCTURAL CONCRETE STAIN 896.000

0.000

601-40400  
 

2,211.000

SY  

5.77000 5,169.92896.000

0.00

1155 *REINFORCING STEEL 103,709.000

0.000

602-00000  
 

103,709.000

LB  

0.40000 41,483.60103,709.000

0.00

1160 *REINFORCING STEEL (EPOXY COATED) 0.000

154,602.000

602-00020  
 

308,972.000

LB  

0.47000 72,662.94154,602.000

72,662.94

1165 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

995.000

LF  

61.95000 0.000.000

0.00

1165 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 995.000

0.000LF  

28.10000 27,959.50995.000

0.00

1170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,009.000

LF  

4.40000 0.000.000

0.00

1171 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECI AL) 0.000

0.000

900-00012  
 

142.000

LF  

7.50000 0.000.000

0.00

1295 ADDED ITEM (DOLLAR)/ KETTLE CREEK NB STRUCTURES 
DISINCENTIVE

-4,489.200

0.000

900-00006  
 

-4,489.200

DOL 

1.00000 -4,489.20-4,489.200

0.00

CAT 1,318,842.5672,662.941,750,283.05CURRENT AMT0303 $ $ $

CAT NO0304 PINE CREEK RETAINING WALLS

1175 STRUCTURE EXCAVATION 6,023.000

0.000

206-00000  
 

3,608.000

CY  

2.33000 14,033.596,023.000

0.00

1180 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

6.34000 0.000.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0304 PINE CREEK RETAINING WALLS

1181 *STRUCTURE BACKFILL (SPECIAL) NEW BID PRICE; SAVINGS 

FROM DELETION OF IMPERVIOUS MEMBRANE
22,634.000

0.000

206-00050  
 

22,634.000

CY  

5.72000 129,466.4822,634.000

0.00

1185 *MECHANICAL REINFORCEMENT OF SOIL 18,872.000

0.000

206-00360  
 

18,872.000

CY  

10.91000 205,893.5218,872.000

0.00

1190 *PRECAST PANEL FACING 20,625.000

0.000

504-04420  
 

20,625.000

SF  

13.95000 287,718.7520,625.000

0.00

1195 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 67.700

0.000

507-00100  
 

74.300

CY  

281.24000 19,039.9567.700

0.00

1200 *STRUCTURAL CONCRETE STAIN 3,286.000

0.000

601-40400  
 

3,286.000

SY  

5.77000 18,960.223,286.000

0.00

1205 *FENCE CHAIN LINK (72 INCH) 530.000

0.000

607-53172  
 

530.000

LF  

7.86000 4,165.80530.000

0.00

CAT 679,278.310.00675,507.54CURRENT AMT0304 $ $ $

CAT NO0305 KETTLE CREEK RETAINING WALLS

1210 STRUCTURE EXCAVATION 4,373.000

0.000

206-00000  
 

4,373.000

CY  

2.33000 10,189.094,373.000

0.00

1215 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

6.34000 0.000.000

0.00

1216 *STRUCTURE BACKFILL (SPECIAL) NEW BID PRICE; SAVINGS 

FROM DELETION OF IMPERVIOUS MEMBRANE
18,577.000

0.000

206-00050  
 

20,244.000

CY  

5.72000 106,260.4418,577.000

0.00

1220 *MECHANICAL REINFORCEMENT OF SOIL 17,312.000

0.000

206-00360  
 

18,709.000

CY  

10.91000 188,873.9217,312.000

0.00
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0305 KETTLE CREEK RETAINING WALLS

1225 *PRECAST PANEL FACING 13,343.000

3,923.000

504-04420  
 

17,946.000

SF  

13.95000 240,860.7017,266.000

54,725.85

1225 MATERIAL ALLOWANCE PRECAST PANEL FACING 3,923.580

-3,923.000SF  

9.00000 5.220.580

-35,307.00

1230 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 13.800

0.000

507-00100  
 

42.600

CY  

281.24000 3,881.1113.800

0.00

1235 *STRUCTURAL CONCRETE STAIN 1,349.000

0.000

601-40400  
 

2,801.000

SY  

5.77000 7,783.731,349.000

0.00

CAT 557,854.2119,418.85608,589.25CURRENT AMT0305 $ $ $

CAT NO0306 UNION BOULEVARD RETAINING WALLS

1240 STRUCTURE EXCAVATION 1,591.000

0.000

206-00000  
 

1,591.000

CY  

2.33000 3,707.031,591.000

0.00

1245 *STRUCTURE BACKFILL (CLASS 1) 3,369.000

0.000

206-00100  
 

3,369.000

CY  

6.34000 21,359.463,369.000

0.00

1250 *MECHANICAL REINFORCEMENT OF SOIL 1,681.000

0.000

206-00360  
 

1,681.000

CY  

10.91000 18,339.711,681.000

0.00

1255 *BLOCK FACING 5,413.000

0.000

504-04410  
 

5,413.000

SF  

8.01000 43,358.135,413.000

0.00

1260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

29.100

CY  

281.24000 0.000.000

0.00

1265 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

630.000

SY  

5.77000 0.000.000

0.00

CAT 86,764.330.0098,583.51CURRENT AMT0306 $ $ $
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PCN: 13540-BID    ESTIMATE RUN 12/12/2003

PROJECT: STU R200-107                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1270 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

26,649.27000 26,649.271.000

0.00

1275 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

1,231.08000 3,693.243.000

0.00

1281 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 
IMPROVEMENTS

8,553.820

1,325.000

900-00006  
 

11,657.770

DOL 

1.00000 9,878.829,878.820

1,325.00

1286 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 3,608.020

0.000

900-00006  
 

6,926.620

DOL 

1.00000 3,608.023,608.020

0.00

CAT 43,829.351,325.0048,926.90CURRENT AMT0400 $ $ $

$15,155,743.072,741,659.99$18,009,171.52$CURRENT AMTPROJECT TOTAL


